RHIC/AGS shut-down schedule
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#### 15-Nov | 22-Nov | 29-Nov | 6-Dec | 13-Dec | 20-Dec | 27- Dec| 3-Jan | 10-Jan | 17-Jan | 24-Jan | 31-Jan | 7-Feb | 14-Feb | 21-Feb | 28-Feb | 6-Mar | 13-Mar | 20-Mar | 27-Me
RHIC blue and yeIIow warm cool-down p.s. tests / beam studies
Booster/AGS NASA pr. start hlgh intensity protons for g-2 Au for RHIC/g-2
PASS complete PASS for detect. ODH recert. rad. recert.
RF commiss. of stor. cavities
Power supplies power supply maintenance p.s. start-up and testing

150 A bipolar power supplies - procurement, testing and installation
I I gamma - t fabrication, testing and installation
Cryogenics refrigerator repair
Magnet N2 purge, pump, scrub LSA +ring cool-down
Mechanical valve box repair I
beam tube obstruction repairs (b) (y)

Iim sepey [neeltion

snake installation - DU7 sector 9 polarim. install. - sect. 12 b
Facility AC installation in ring alcoves

I Installation of fence around RHIC
Controls contr. test w/o p.s.| p.s.DC test p.s. ramp test
p.s. post mortem, 1st version p.s. post mortem, final version

Booster
AGS J10 dump

####| 15-Nov 22Nov 29Nov 6Dec 13-Dec | 20-Dec | 27-Dec | 3-Jan 10-Jan | 17-Jan | 24-Jan | 31-Jan 7-Feb 14-Feb | 21-Feb | 28-Feb 6-Mar 13-Mar | 20-Mar | 27-Me
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